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Abstract 
EU Member States are in the process of transposing European regulatory requirements that define the high-level 
conditions of a storage permit into their national laws. This regulatory framework defines a range of performance 
standards which recognise specific high-level uncertainties and long-term issues which storage developers will have 
to address. However, with one or two notable exceptions, the level of site characterisation required to obtain a storage 
permit has not been systematically evaluated.  
To determine the required geological site characterisation necessary to demonstrate adequate understanding of site 
performance, two storage case studies identify those issues that might remain challenging in the permitting process. 
These case studies, an onshore aquifer and an offshore multi-store site, produce credible dry-run storage permit 
applications from site geological characterisation activities, which are evaluated by a separate team, acting as a 
regulator. The applications, though necessarily reduced in scope from those anticipated for full storage projects, 
comprise the key elements of a permit. Issues identified during this process include: 
 Defining the storage complex boundaries, which for certain sites may be challenging, especially where 
expected pressure responses may extend for some distance or where lateral boundaries may not be clearly 
defined. We present examples of how these regulatory boundaries have been defined for the two case 
studies. 
 Key Performance Indicators (KPIs) include a range of metrics against which site performance can be 
measured, both during the operational and closure phases, providing a basis for the design of the geological 
monitoring program and the corrective measures plan. 
-specific KPIs in 
the case studies described. Whilst it might be relatively straightforward to define qualitative indicators, we 
conclude that KPIs will need to be defined quantitatively for them to be the most effective.  
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1. Introduction 
European regulations for CO2 storage, in particular the requirements for obtaining a permit to inject 
CO2, remain largely untested in many jurisdictions, despite a number of demonstration projects 
undertaking site characterisation activities. To date only one permit application has been submitted, which 
was on behalf of the ROAD project in the Netherlands, one of the more advanced demonstration projects 
in Europe. A partial application was submitted for the storage site for the ROAD project in which some 
sections were not completed. It may be a number of years before full permit applications are made in 
many member states as demonstration projects undertake detailed site characterisation. This research 
dry-run
technically credible storage options, albeit within the resource limitations that a research-scale project 
imposes. 
The principle objective of this research, undertaken within the SiteChar project, is to test the EC 
regulations for storage permitting and evaluate a preliminary site characterisation workflow [1]. In order 
to determine the extent of site characterisation required to submit a storage permit, draft permits for two 
storage sites have been developed and evaluated. Although these dry-run permit applications are 
conceptual, in that in the short term they are not expected to lead to real applications for storage, the 
permit applications are based on sites which provide credible examples of future storage options that will 
be required after the planned demonstration phase. This allows us to evaluate some of the more 
challenging aspects of the storage permitting requirements, without the constraints of a commercial 
project. The sites selected are a depleted hydrocarbon field and surrounding saline aquifer in the Captain 
Sandstone of the Outer Moray Firth, UK North Sea and the Vedsted onshore saline aquifer structure, near 
the city of Aalborg, Denmark.  
The Outer Moray Firth site investigates a multi-store concept which anticipates storage in a depleted 
hydrocarbon field reservoir and the adjacent brine-filled aquifer within the Lower Cretaceous Captain 
Sandstone Member of the Wick Sandstone Formation. Sealing is facilitated by mudstones and siltstones 
of the Rodby, Carrack and Valhall formations. Two injection scenarios, with initial injection into the field 
or aquifer, were evaluated to determine the best approach to exploiting this capacity. Informal discussions 
with national regulators allowed further evaluation of key issues. 
The second case study extends existing investigations of site characterisation at the Danish Vedsted 
- -Lower 
Jurassic aquifer situated in a small graben which is part of a larger graben structure, the Triassic rift 
system forming the deep Fjerritslev Trough. The reservoir is a marine to fluvial sandstones sealed by a 
thick interval of marine claystone of the Jurassic Fjerritslev Formation. 
2. Methodology 
Development of the exemplar storage permit applications was undertaken by two teams operating 
independently of a third, regulatory team. Although it is recognized that the lack of resources restricts the 
level of detail that can be achieved in these applications relative to that necessary for aindustrial scale 
project, the applications attempt to address as many regulatory requirements as possible, particularly 
when these require information produced during initial geological site characterisation (Table 1).  
Storage permit applications were developed within the regulatory framework provided by the 
European regulations as defined in the Storage Directive (SD) [2] and its UK and Danish transpositions. 
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Guidance documents produced by the European Commission (EC) 
Development Unit within the Department of Energy and Climate Change, were also reviewed to ensure 
applications were as credible as possible. To facilitate early discussions between the applicant and 
regulator teams, interim applications were produced for both storage sites which summarized the results 
of the geological site investigations and highlighted the key risks and uncertainties that had arisen at that 
point (Table 1). The interim application therefore focused primarily on a geological description of the 
storage site and set out the initial scope for the storage project design, upon which evaluations of 
injectivity, dynamic storage capacity and long-term performance would be based. Review of these interim 
licence applications by the regulatory team will help the development of the final ones. In this paper we 
discuss the conclusions derived from the interim application and its review. Significant further assessment 
is currently being undertaken to develop final applications but that work is not discussed here.  
The permit applications comprise a detailed desk-based geological site characterisation which 
evaluates primary and secondary containment options, static storage capacity estimates and seal 
integrities. Identification, assessment and prioritisation of key risks is undertaken early to facilitate site-
specific evaluation of short- and long-term storage behaviour. This includes development of a risk register 
and definition of Key Performance Indicators (KPIs), which enable consideration of mitigation options 
that can be included in the project design. Other components of the dry-run permits relate to the 
management of residual risks and include the storage monitoring plan, together with some consideration 
of contingency and corrective measures and the post-closure plan. 
Table 1. Contents list of dry-run storage permits 
Licence application content Interim 
application 
Final 
application 
1. Name and address of proposed operator    
2. Appraisal term    
3. Project description 
 i. Injection parameters and project concept 
 ii. Storage development plan including: 
 Injection & Operating Plan 
 Storage Performance Forecast  
 
 
 
 
 
 
 
4. Site description 
 i. Boundaries 
 ii.  
 iii. Past development history 
 iv. Storage capacity estimate  
 
Draft 
 
 
Static 
 
 
 
 
Dynamic 
5. Measures to prevent significant irregularities 
 i. Risk register 
ii. Plan of risk mitigation and management 
of uncertainties 
 iii. Dialogue with stakeholders  
 
 
Draft 
Draft 
 
 
 
 
6. Monitoring plan    
7. Corrective measures plan 
 i. Performance indicators 
 ii. Corrective measures plan (provisional)  
 
 
 
 
 
8. Post-closure plan   
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 i. Performance indicators 
 ii. Post-closure plan (provisional)  
  
 
9. Environmental Impact Assessment 
 i. Description of relevant features  
 
 
 
 
 
As the objective is to develop a robust geological site characterisation methodology, several topics that 
would be included in a full permit application are considered out of scope for the purposes of this 
exercise. Topics considered beyond of the scope of this exercise therefore include:  
 Transport and injection infrastructure design, including the wellhead and injection well(s). 
 Provisions relating to the acceptance and injection of CO2. 
 Details of financial security. 
 Detailed, albeit provisional, post-closure plan. However, some discussion of performance indicators 
that enable site closure have been developed. 
 Provisions for reporting to regulators. 
 Full Environmental Impact Assessments. However, some baseline information will be produced and 
analysed, including a description of relevant features.  
 Detailed corrective measures are not developed for some key risks that may feature in fully developed 
storage permits. For example, detailed technical descriptions of well remediation are not included. 
Nevertheless, definition of performance indicators has been undertaken that define limits beyond 
which corrective measures will be implemented. 
2.1. Storage permit development 
The storage permits were developed as follows: 
1. A storage permit template was developed by the regulatory team and then agreed with the permit 
development teams for the Outer Moray Firth and Vedsted sites. The permit template provided a 
contents list of key documents and evidence required for a storage permit, as far as could be 
determined from published regulations. 
2. Available geological data was acquired, collated and analysed to produce a static geological 
model of each site. Although new geological data, such as high resolution seismic data, was not 
acquired, significant amounts of existing data, at a range of scales and resolutions was interpreted. 
3. A fundamental first step was to develop a risk register, to ensure adequate characterisation of a 
storage site and to develop a robust and defensible permit application. Although only a summary 
of the risk assessment is required within the permit regulations, the early assessment of risks, 
focused primarily on geological uncertainty and containment, was needed to define the key issues 
to be addressed by subsequent simulations and studies to address the issues required for the permit 
application. 
4. An interim permit application was developed for each site, based primarily on the project concept 
defined by the results of the static model development and associated desk-top geological site 
assessment activities. This interim application (contents listed in Table 1) defined the principle 
objectives of the storage project. Permit development was undertaken independently at each site 
as it was intended that differences in approach would increase the value of the dry-run exercise. 
Interim applications were planned to provide an indication of technical issues that might arise 
early in the site characterisation process so that their resolution, or otherwise, during development 
of the final permit application could be tracked. The interim applications also helped to foster a 
stro
highlighted included risks identified during initial risk assessments and geological uncertainties 
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arising from either a lack of site data or those that would be addressed during subsequent 
predictive modelling assessments. Inevitably some uncertainties would require further explorative 
site characterisation and testing which was beyond the resources available in this research, but 
their identification is still an important outcome. 
5. Both interim permit applications, though only partially complete (as indicated in Table 1), were 
submitted to the regulatory team for review. Reviews focused on providing technical challenge on 
the content on the permits, in an attempt to ensure that final permit applications were supported by 
robust and defensible technical evidence of the sites  suitability for permanent and safe CO2 
storage. Further reviews have also been performed by an external regulatory advisory body, 
comprising representatives of industrial storage operators and technical evaluators from other 
European and Australian regulatory jurisdictions. Reviews were returned to the site 
characterisation teams to support development of the final storage permit applications.  
6. Assessments of storage site performance are being undertaken to establish, as quantitatively as is 
possible, the longer-term performance of the site. These predictive assessments, based on the 
initial static geological models, address in more detail the key issues identified during the risk 
assessment processes. 
7. Final dry-run licence development, following completion of storage performance assessments, 
includes definition of the storage complex boundaries, estimates of dynamic storage capacity, 
assessment of relevant aspects of the geomechanical integrity of the storage complex, definitions 
of operational and post-closure performance indicators; as well as required measures to prevent 
significant irregularities, a monitoring plan and a provisional post-closure plan.  
8. An independent review of the final dry-run permit applications will elucidate the key lessons from 
testing of the regulatory process and the SiteChar characterisation methodology [1].  
3. Sites 
3.1. Vedsted 
A possible geological storage site, the Vedsted structure, was identified close to a coal-
fired power plant, Nordjyllandsværket, near Aalborg in Denmark. Plans for the demonstration project 
were stopped in 2011, as Danish regulations do not support onshore storage at least until 2020. The 
Vedsted structure has been previously identified by GEUS as a possible geological structure suitable for 
safe geological storage of CO2 [3]. The structure has been characterised from two oil exploration wells 
(Haldager-1, 1950 and Vedsted-1, 1958) and regional seismic lines (acquired in 1967 and 1983) and is an 
anticlinal closure within a fault block. The closure includes several sandstone reservoirs of good quality at 
depths of 1200-2000 m and a several hundred meters-thick claystone interval provide a potential caprock 
above the reservoirs. The Gassum Formation forms the primary reservoir and the shallower Haldager 
Sandstone is identified as a secondary reservoir. In addition, the underlying Skagerrak Sand Formation 
might have some upside storage potential. A thick chalk section is expected to provide a secondary seal. 
The static storage capacity of the Vedsted structure has been preliminarily estimated as 161 Mt of CO2 
based on a review of existing data. In order to verify the closure of the anticline structure, the existence 
and location of the bounding faults together with the storage capacity and reservoir quality, a new 2D 
seismic survey was acquired by Vattenfall in 2008.  
The storage project concept being investigated for the dry-run permit application is to store annual 
emissions of approximately 1.8 Mt from the Nordjyllandsværket power station together with a further 
0.8 Mt from a nearby cement factory. The distance from Nordjyllandsværket to the Vedsted structure is 
approximately 30 km and the CO2 is likely to be transported by pipeline. Injection is proposed to start in 
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August 2020, with a minimum operating duration of 40 years, providing an expected total storage of 
approximately 104 Mt. Due to the initial sparse data coverage for the aquifer in the Vedsted structure, it 
seems reasonable to develop the storage site in several phases. Three injection wells are assumed to keep 
the injection rate below 1 Mt/year, which may be needed due to the relatively low permeability sandstone 
formation. The injection rate will be gradually increased, starting with a single well to monitor the early 
reservoir response data for incorporation in the reservoir modelling. 
A static model, derived from the seismic interpretation includes five key surfaceslisted from top to 
bottom: Base Chalk Group, Top Haldager Sand Formation (Base of complex seal), Base Haldager Sand 
Formation (Top of primary caprock), Near Top Gassum Sand Formation (Top of reservoir) and Near Top 
Skagerrak Sand Formation (Base of reservoir). The storage complex boundary was defined to include the 
secondary storage formation in the Haldager Sand Formation. 
A risk register of 22 discrete hazards were previously identified that were grouped into seven 
categories: reservoir, vadose zone, surface, wells, fault zones, atmosphere and regional risks. Three major 
risks were identified: an abandoned well, the need for more detailed characterisation of the Gassum 
reservoir; and the need for improved understanding of fault properties. An assessment of potential 
safeguarding measures that could be applied (carried out prior to this study) indicates that all of these 
identified risks can be reduced in terms of either probability and/or consequence. The risk of leakage via 
an abandoned well remained categorised as having high potential consequence and high probability.  
3.2. Outer Moray Firth 
The CO2 storage project anticipates demonstrating CO2 storage in a depleted hydrocarbon field in the 
Outer Moray Firth and in the surrounding saline aquifer, principally the Captain Sandstone Member of 
the Wick Sandstone Formation. It is envisaged that CO2 will be injected into the saline aquifer, down-dip 
and beyond the extent of the field. Residual trapping and dissolution is expected to occur as it migrates 
up-dip through the aquifer into the hydrocarbon field where it will be structurally and stratigraphically 
contained by the sealing formation. Injection will continue to allow CO2 to fill the field and then spill 
beyond its boundaries for storage in the wider saline aquifer. Here it is anticipated to be trapped 
structurally beneath the regional seal rocks and retained along the migration route by residual trapping 
and dissolution within pore spaces of the sandstone.  
The Captain Sandstone contains highly porous and permeable sand facies and extends across an area 
of at least 3,400 km2 in the Moray Firth region of the UK Northern North Sea. Characterisation and 
calculation of storage capacity by dynamic modelling of CO2 injection suggests a potential capacity of 
more than 360 Mt for the Captain Sandstone saline aquifer [4]. It is overlain by and contained within the 
regional seals of the Rodby, Carrack and Valhall formations. It also hosts several hydrocarbon fields 
(Captain, Blake, Atlantic and Cromarty are four closest to the area of interest). 
Initial project design considers development of the site as a component of offshore storage 
capacity. CO2 will be initially sourced from a single gas-fired power station source (demonstration scale) 
from onshore eastern coastal Scotland. Further, commercial-scale CO2 injection will be sourced from 
either full capture from a single coal-fired power station or from multiple industrial sources, subject to 
detailed site-specific dynamic estimates of storage capacity. (In 2006, around 20 sources that annually 
emitted more than 100 000 tonnes of CO2 were identified in onshore eastern coastal Scotland [4]). 
Injection rates will be optimized via reservoir modeling and consideration of injection locations, 
injectivity and dynamic capacities. 
The Storage Complex is a defined volume that extends beyond the Storage Site and is defined by the 
envelope of the maximum extent of the CO2 plume suggested by dynamic modelling and includes: 
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 The primary seal to the Storage Site: the mudstones of the Valhall, Carrack and Rodby formations. 
Rocks of the overlying Chalk Group may also act as seal if they are of sufficiently low permeability.  
 Secondary reservoirs for CO2: This will be provided by strata overlying and laterally continuous with 
the Storage Site that may be hydraulically connected. These include possible lateral continuation of the 
Storage Site reservoir within the Coracle or Punt sandstone members of the Wick Sandstone Formation 
and any rocks with available pore volume that overlie the primary seal (should it be breached); for 
example the rocks of the Chalk and Montrose Groups. 
 Secondary seals (to the secondary reservoirs): the mudstone parts of the Lista Formation of the 
Montrose Group and the mud-prone Moray Group.  
 
An expert workshop, and subsequent geological interpretation, identified 79 risks within five 
categories: containment; adverse effects on other resources; reduced technical performance; monitoring 
and regulatory; and economic/environmental risks. These were ranked according to their estimated 
sever
investigated further to see if they could be mitigated, i.e. if further investigations enabled estimates of 
their probability or severity to be reduced, or at least identified subsequent actions that would reduce the 
risks. Two of these unmitigated risks relating to leakage up abandoned or new injection wells, were 
judged to be high probability and high severity risks. A further six relevant unmitigated risks were judged 
to have high severity and medium probability; of these, two relate to the potential high costs if capacities 
are too low, one relates to the potential for no or poor secondary seals at the storage complex boundary, 
two relate to stakeholder opposition (hydrocarbon field operators and the public), and a risk of limited 
connectivity within the Captain Sandstone Member. A further four unmitigated risks were judged to have 
medium severity but high probability: (unpredicted) preferred lateral pathways focussing flow e.g. 
vertical barriers present or higher permeability zones; pressure interference in hydrocarbon fields; 
inability to accurately determine residual hydrocarbon distribution and saturation for input into 
modelling; and a thin or absent primary caprock.  
These identified risks were used to direct subsequent predictive assessments of the dynamic storage 
capacity, the potential pressure responses during injection and its impacts on caprock integrity, the 
detection limits for seismic monitoring and the assessment of mechanical well integrity.  
4. Key issues for the development of the storage permit applications 
A number of issues have required resolution during the development of the permit applications for the 
Outer Moray Firth and Vedsted sites. An early requirement was the definition of storage complex 
boundaries. The SD, and the UK transposition of this, defines the storage complex boundary as: 
storage site and surrounding geological domain which can have an effect on overall storage integrity and 
. This is a fundamental step in defining the leased 
volume for exploration, including injection tests if appropriate, for evaluation of the operational and post-
closure storage performance and these boundaries define the volume of geosphere that, as a minimum, 
will be monitored (SD Article 13). Importantly, the complex boundary is also used to define CO2 leakage, 
such that any migration of CO2 beyond it is defined as leakage. However supporting guidance documents 
[e.g. 5], suggest that exploration of the area surrounding the storage complex may also be required, 
though this is not implied in SD Article 5. Whilst the methodology to define the extent of the storage 
complex is not explicitly proposed in the SD, here we have taken this to be the maximum extent of the 
predicted CO2 plume migration. An operator may prudently add a small buffer zone to this extent within 
the reservoir to allow for discrepancies between initial predictions of plume migration and observations. It 
is recognized that the pressure response, when injecting into saline aquifers or repressurised depleted 
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hydrocarbon fields, may extend beyond this defined complex volume. However, defining complex 
boundaries on the basis of a pre-defined pressure threshold is not considered practical, although potential 
impacts, such as pressure effects on nearby active hydrocarbon fields, would still need to be taken into 
account. A consequence may be requirements for pressure monitoring outside the storage complex and 
potentially water production for controlled pressure release. 
Storage permits will contain conditions for site operation and, importantly, it is assumed at least 
provisional conditions for site closure. Both operator and regulator will require as much certainty about 
these conditions as possible. In particular, in order to take final investment decisions, project developers 
are likely to need confidence that if site performance meets the applied conditions, they will continue to 
be granted permission to inject and, importantly, at the end of the project, they will be able to close the 
site and transfer liability back to the Competent Authority (CA). In addition, the CA will require 
confidence that site performance can be adequately monitored and that clear evidence of safe 
performance leading to permanent containment can be provided. For these reasons we consider that the 
definition and agreement of key indicators for site performance will be fundamental to the site permitting 
process. The interim permit applications developed for the Vedsted and Outer Moray Firth sites contain a 
number of qualitative permit performance conditions (PPCs) that reflect the regulatory requirements and 
also the specific site characteristics (Table 2). However, in many cases we believe that these qualitative 
KPIs will require more quantitative definitions. Quantitative PPCs will, of course, be defined from the 
predictions of site performance based on the geological site characterisation and on the ability of applied 
monitoring to provide reliable quantitative information. In some cases PPCs will be defined by a range of 
values. If monitoring indicates an agreed parameter is outside the agreed range or threshold value, then it 
is assumed that this would be determined as a significant irregularity and the appropriate actions taken as 
defined in the operat Discussions are ongoing with regulators and operators 
to determine an appropriate method of defining PPCs. 
Table 2: Qualitative permit performance conditions (PPCs) for the Outer Moray Firth site as defined in the interim storage permit 
application.  
PPC Description PPC Description 
PPC-1 No injected CO2 detected outside complex (i.e. 
no detectable leakage).  
 In rocks overlying complex (i.e. in 
overburden) 
 At wellheads  
 At sea bed 
 In atmosphere 
PPC-5 Geomechanical integrity of site will be maintained  
KPI-5.1 Injection pressure will not exceed specified 
amount  
KPI-5.2 No detrimental induced seismic activity 
leading to a significant irregularity or leak 
 Within the Storage Site 
 Within the Storage Complex  
 Within the monitoring area (if this is larger 
than complex) (i.e. in overlying or lateral 
rocks)  
KPI-5.3 No detrimental seabed uplift/ground 
displacement (i.e. it will remain within predefined 
limits) 
PPC-2 Pressure and temperature changes will remain 
within predefined/predicted ranges 
 Within the Storage Site  
 Within the Storage Complex 
 Within the monitoring area (if this is 
PPC-6 Geochemical changes in fluid composition will be 
within predefined ranges 
 Within the Storage Site 
 Within the Storage Complex  
 Within the monitoring area (if this is larger 
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larger than complex) (i.e. in 
overlying or lateral rocks)  
than complex) (i.e. in overlying or lateral 
rocks)  
PPC-3 CO2 plume will not migrate beyond storage site PPC-7 No adverse environmental or human health effects due 
to operation 
 At sea bed / in water column 
 In atmosphere 
PPC-4 CO2 plume shows migration within expected 
modelled behaviour 
PPC-8 Cost per tonne of CO2 will remain within set limit 
5. Summary 
Exemplar permit applications have been developed for two possible CO2 storage sites to test a site 
characterisation workflow and determine the level of site knowledge required to successfully obtain a 
permit to store under EC regulations. These sites, an offshore site in the Outer Moray Firth, UK and an 
onshore site near Aalborg in Denmark, provide case studies that illustrate the issues that are likely to 
require addressing for similar sites. Although the site characterisations are limited predominantly to desk 
studies and analysis of existing data, it is clear that the risk assessment process can identify the priority 
areas of uncertainty to focus further site characterisation. Many of the identified risks can be mitigated 
during the storage design stage and those that remain relatively high are likely to be closely monitored 
during the operational and post-operational phases.  
Key Performance Indicators (KPIs) are likely to be fundamental to the storage permit in providing a 
list, agreed by both operator and regulator, of both qualitative and quantitative measures of site 
performance. Meeting these KPIs will allow both continued storage and importantly site closure and 
subsequent transfer of liability from operator to competent authority. We provide some initial results on 
the nature and scope of these KPIs.  
Finally, we have examined how storage complex boundaries can be defined. The definition of this 
boundary is necessary for several reasons but most importantly because movement of CO2 beyond it is 
defined as leakage by the Storage Directive. Here we propose that this boundary could be defined 
primarily by the maximum expected extent of plume migration, rather than including the pressure 
responses that might be observed beyond this point. 
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